



AGILE PASSPORT

Quality planning, control and assurance is embedded in the DSDM process



1 High-level risk analysis

- high level qualities of the solution captured
 - performance levels, security arrangements, resilience, robustness etc.
- high level risks to achieving quality required identified.
- work required in Foundations to establish how quality will be assured will be considered.

2 Planning and high-level analysis

- The Business roles, Solution Developers and Solution Tester collaborate to ensure understanding of the quality requirements from the business need, design and build and quality testing perspectives during Foundations.
- The requirements still high level but enough detail to ensure everyone understands the main quality drivers.



3 Detailed analysis and planning


- detailed analysis of the requirements and acceptance criteria is done from the different perspectives
- quality assurance activities are prepared

4 Prepare and Run

- Solution Development Team define tests and assign appropriate priorities
- tests are run and results documented according to assurance requirements so tests can be repeated
- tests may be automated using appropriate tools

5 Assess quality and impact

- defects identified as early as possible and the correction of defects prioritised
- further remedial action in future Timeboxes captured or formally accepted as a defect at the end of that Timebox



6 Final end-to-end testing and assuring implementation

- the whole product or increment tested
- may be the first opportunity to test some of the non-functional requirements
- demo that product is fit for purpose for governance
- verification of live operation and back out arrangements if that verification fails with minimum interruption to live operation

